
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:18 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 470 Date: 06-Feb-2012 Monday

Approved Date:

Shift Hours: 04:30 am 03:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 881

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on PWS # 25 ,
26 , & 27 , & haul # 28 . They started at 7:20 AM.

North side crews had to work on # 26 forming & installation . Crews started at 7:20 AM. They were
done at 12:00 PM.

After hat , crews had to wok on # 27 . They started to form at 12:40 PM.

South side crews had to work on # 25 installation . They started at 7:20 AM. Crews were done at 9:10
AM.

After that , crews had to form PWS # 26 . They started at 9:15 AM. Crews were done at 10:45 PM.
They started to install # 26 at 10:45 AM. Crews were done at 1:45 PM.

Then , crews had to work on # 27 . They had to float & take the twist out . They started at 1:50 PM.

Adjusting crews had to work on PWS # 25 & 26 . They started at 10:45 AM. on the North side of
PWS # 25 , Then on PWS # 26 both sides . Crews were done at 2:00 PM.
# 27 & 28 were hauled . # 28 was set on the roller .

Check Saman report for employees names , hours , & actvities

Alex & I had to work on the measurements for PWS 21 , 22 , 23 , & 24 on the side span on the
North & South sides . We started on the North side at 5:10 AM. We were done at 6:20 AM.

After that , we had to work on PWS # 25 , & 26 on the West loop on the South side . We were done
at 6:50 AM.
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